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Project Management
Project success is critical to bottom-line profitability, yet many businesses struggle with projects running behind schedule or over 

budget. Project scope needs to be managed constantly with variations identified immediately. Epicor Project Management is a 

comprehensive solution for project managers who plan and execute simple or complex projects that can require intricate multilevel 

phases as well as strict costing and complex billing. Embedded within the robust capabilities of Epicor, Project Management utilizes 

the detailed estimation, planning, scheduling, costing, and supply chain logistics of Epicor for complete control and analysis of 

any project. Resource Management provides a detailed representation of resource capabilities and availability. Time and Expense 

Management and Approval ensure projects accurately reflect true costs and the comprehensive Billing and Revenue Recognition 

functionality guarantee compliance with contract requirements and accounting standards. At all times, throughout the whole 

process, embedded Project Analysis and reporting combined with Business Process Management provides accurate and up-to-date 

status information and meaningful alerts. To be successful in a project environment, project management must permeate every 

aspect of your business solution. Companies that are able to efficiently meet the demands of managing their portfolio of projects 

have a distinct advantage over their competition; they have a better understanding of their costs so they can bid and win business 

with confidence.

XX Project Planning

XX Resource Management

XX Time Management

XX Expense Management

XX Project Billing

XX Mobile Time

XX Mobile Expense
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Project Planning and Analysis
Supporting the needs of industries with a project orientation, 

Epicor Project Planning provides flexible Work Breakdown 

Structure (WBS) capabilities including multilevel phases within 

a project. Fully embedded  within Epicor, Project Management 

offers the robust Epicor scheduling engine for complete visibility 

and management of the project schedule. Additionally, the 

ability to accumulate and roll up costs for a WBS Phase to 

the main project, as well as supporting budgets, estimated 

completion values, and calculated, estimated and actual costs 

accumulated at the WBS Phase level or at the project level. The 

WBS can either become the basis for project invoicing, or a 

separate billing schedule can be created using Project Billing for 

complex contract management. For complete visibility of costs 

and cross analysis, all of the costs are rolled up through the 

project structure. Added analysis offers cross-project analysis of 

key elements such as a material class, burden or labor type.

Bidirectional integration with Microsoft Office Project gives 

project managers an additional tool to use to easily manipulate 

the schedule and simplify the planning of any project.

Project Generation
Define all project components as part of a logical, cohesive 

plan. A project can be generated at anytime including at the 

quote, sales order, or after the contract has been signed with 

the customer. Define the default project approvals method and 

workflow group.

Project WBS Phases
Define the work breakdown structure for the project. 

Automatically create jobs for the collection of costs and 

management of operations, define the hierarchy for phase 

cost accumulation. Define multiple operations, their sequence, 

defined resource roles and planned hours as required against 

each phase job. Optionally define workflow and approvals 

overrides at the phase level.

Effectively manage the project work breakdown structure no matter 
how complex. Ease the burden on project managers by providing 
access to everything relating to the project in a single place.

Microsoft Project Integration
Epicor supports a bidirectional integration with Microsoft Office 

Project. Create new or import and update Epicor project phases 

and tasks from within Microsoft Office Project then upload 

them in Epicor. Tracking unique data or descriptions within 

your project, Project Management lets you upload them too. 

Optionally use template projects and project phases for faster 

project planning. 

Template Projects
Create a library of template project WBS structures to represent 

the various methodologies or requirements of recurring  

projects. Project structure and contract details can be 

manipulated in duplicated projects to reflect any nuances  

on a particular engagement.

Milestones
Define project milestones, either associated with particular 

jobs or WBS phases or defined dynamically (e.g., for example 

cumulative costs based on selective cost elements).
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Checklist Tasks
Define checklist tasks, assign due dates and associate with 

particular individuals. Associate multiple internal contacts with a 

project task to route e-mail alerts when important project events 

occur (e.g., when a particular project milestone is completed) in 

addition to identifying critical project personnel. 

Project Schedule
Calculate project start and due dates by project, by phase, by 

jobs within a phase or by job assembly, all the way down to 

individual job operations. A task bar on the scheduling screen 

displays the job operation’s current percent complete. Labor 

reported against the job operation incrementally increases the 

percent complete total and decreases the remaining total hours. 

Projects can be scheduled using either the Scheduling system or 

Microsoft Project. 

Project Budgets
Dynamically calculate quoted costs and current estimated costs 

based on the WBS as well as manually entered budgets and 

estimated completion values.

Project Warehouse
Assign specific inventory to a project through the projects 

unique inventory location.

Project Attachments
Attach drawings, specifications and any other documents that 

are associated with the project to ensure all members of the 

project team have ready access to project documentation.

Business Process Management
Supporting strict standards in process definition, Epicor Business 

Process Management (BPM) gives project managers a tool to 

define and automate their unique business processes for project 

definition, approvals, and project standards, through to delivery 

and finance.

Responsive Visibility
Modify a project at any time, offering ultimate flexibility to 

the project manager. User-defined workflows and check off/

approval requirements are standard. Throughout its lifetime, all 

aspects of the project are entirely transparent. 

Project Analysis
With predefined project cost analytics, plus user-defined 

analysis codes, consolidate and extract any project cost metric—

including complete rollups of all cost transactions related to 

the project or project phase (e.g., job materials, job operations, 

burden elements, quote estimates, and sales order information).

Advanced Project Analysis
Supporting the needs of many industries, Project Management 

offers robust data analysis and cost rollups as well as  

project analysis “snapshots“ for progress comparatives  

against historical.

Cost Analysis
Begin cost analysis with the quote. Quoting allows project 

analysis of potential projects in the design stage, before the 

project even begins. The project tracker displays real-time costs 

for all associated transactions, at the project or phase within 

the project. For tighter in process management of project costs, 

project managers can compare to manually entered budgets, 

maintain cost to complete metrics, and review system-generated 

cost to complete metrics.

Revenue Analysis
Easily perform revenue analysis for progress or milestone billing. 

Epicor Enterprise Performance Management (EPM) streamlines 

the process with user-defined buckets for revenue analysis  

(e.g., quoted revenue, current revenue, quoted margin, and 

current margin).

Revenue Recognition Workbench
Use the Revenue Recognition Workbench to automate revenue 

recognition and process the various milestones and contractually 

defined billing points on a project. You can generate journals 

for revenue recognition based on the costs produced from the 

Project Analysis during the life of the project. The journals can be 

reversed once the project is completed.

Invoicing
Project Management allows you to generate progress and 

milestone billing, so you can invoice your customer and 

optionally defer the revenue and cost of sale, recognizing them 

at various stages in the project. Invoices can be generated 
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based on a fixed date, fixed amount, user-defined stage of 

project completion, or user-defined cost-to-date. More complex 

contract arrangements can be defined using the sophisticated 

options available in Epicor Project Billing

Social Project Management
Social Project Management gives the internal and external 

project community visibility into the events of the project, as 

they happen.  This allows teams to achieve transparency as 

to project progress and status and enables smarter and more 

efficient collaboration.

Epicor Social Enterprise provides access to those involved with 

your projects to subscribe, follow and trend what matters most 

to the team.

Rather than relying on the team alone, why not leverage the 

full expertise of an organization or other social network. Project 

teams are social entities, embedded in multiple social networks 

internal and external to the organization. Each member of  

the team has unique social connections inside and outside 

the organization. 

Epicor Social Enterprise allows the project team to tap into 

those social networks for expertise (and even resource time) to 

complete their goals. It allows a  project manager to see the 

social network of their team and leverage those connections to 

better communicate with the greater project community.

Sharing valuable knowledge helps project teams leverage the full 
expertise of an organization or other social network.

Project Billing
The advanced invoicing methods available in Epicor Project 

Billing provide the capability required to handle the commercial 

terms negotiated during the project bid process. Project Billing 

can vary project by project, ranging from shipment-based billing 

to negotiated rates and the establishment of a billing structure 

that can be separate from the project WBS. This flexibility 

enables project managers to focus on managing project delivery 

in the most efficient way while also handling accurate billing in 

accordance with a customer defined schedule.

Contract Management
Maintain the contractual arrangements for a particular project. 

Record details of the customer together with key contract  

dates, values, currency definitions, project manager, and the 

appropriate revenue recognition method. Define source of costs 

rates to be applied to the project contract; hierarchical, project, 

employee or role.

Configuration settings can be used to ensure that only resources 

with the specific role codes defined in the project contract are 

able to work and record time against a project. This can be 

extended to record the specific resources that are approved to 

work on a particular project contract.

Invoice ceilings can be established to limit the amount billed 

for a particular role code, resource or supplier. The contract 

defines the system behavior when such ceilings are met—either 

continue or cease invoicing for the defined resource. Epicor BPM 

can be used to monitor as ceilings are approached.

To cater for the needs of certain industries, notably contracts 

dealing with the U.S. Department of Defense, Burden Sets and 

the sequence in which they are applied may be maintained and 

defined against the project contract.

Variations
Record the details of contract and project variations. Optionally 

use Epicor BPM to define the workflow that needs to be 

associated with variations to ensure appropriate communication 

to protect revenue and manage costs.
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Invoicing Method
Define the appropriate invoicing method negotiated for the 

project. One invoicing method can be defined for the entire 

project or each phase can have a unique method defined.     

Invoicing can be based directly on project activity (e.g., customer 

shipment, achievement of defined milestones, time and 

materials or cost plus). Alternatively, the contract may be defined 

as incurring a fixed fee, in which case invoicing is defined in 

accordance with a contract schedule.

Comprehensive contract management provides a range of invoicing 
options to cater to any billing situation.

Customer Shipment
The customer shipment invoicing method is the equivalent of 

invoicing against a sales order. As project deliveries are shipped, 

a customer invoice is raised in accordance with the appropriate 

price list.

Milestone Billing
Milestone billing enables invoices to be raised on the 

achievement of defined milestones. Invoice amounts are either 

based on costs to date, with a markup, or a fixed amount.

Time and Materials
With Time and Materials billing, the project is periodically billed 

on the basis of the approved time and materials incurred during 

the invoice period. The project contract allows for the definition 

of the charge rates for project resource roles as well as the 

pricing arrangements for materials to ensure accurate billing. 

Project contract additionally allows for the appropriate derivation 

of rates, which can be hierarchical or specified in the project, 

resource, or resource role.

Cost Plus
The cost plus invoicing method works on the normal cost rates 

for the labor and burdens which are then marked up by contract 

defined percentages to arrive at a total invoice amount. Each 

billing may also have a monthly fixed charge applied or a one-

time management fee.

Fixed Fee
With a fixed-fee project, the contract value is billed in 

accordance with an agreed schedule, starting from the contract 

start date. Billing frequency determines how regularly bills are 

prepared for example monthly, quarterly, or annually.

Progress on a fixed-fee project is measured against items agreed 

to in the contract. Such measured work can either be linked 

directly to the project WBS or managed separately. During the 

life of the project progress claims (also known as applications for 

payment) are raised and processed in accordance with the fixed-

fee billing schedule.

Fixed-fee projects additionally allow for the definition of a Defect 

Liability Period and Retention percentages. Where retention has 

been defined, a percentage of each progress claim is held back 

until the end of the liability period.

Progress Payments
The progress payment method of project invoicing provides 

the ability to raise periodic invoices against deliveries or against 

progress on a provisional contract. An agreed percentage of 

incurred costs may be invoiced periodically up to a nominated 

ceiling. BPM alerts can be used to monitor progress against the 

ceiling to provide early warning of a need to renegotiate. 

When the contract has been finalized, a process releases invoices 

for any shipments made, consuming any progress payments 

made to date.

Resource Management
Epicor Resource Management provides the ability to define all 

resources available whether they are employees, contractors, 

equipment or machinery. Comprehensive calendars, resource 
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capabilities, roles and capacities can be defined which are 

then referenced throughout Epicor. Resource management 

additionally provides the comprehensive costing and default 

burden and billing data used throughout the application from 

planning and scheduling to labor bookings. Contractual role 

requirements and a clear separation of direct and indirect labor 

are supported in accordance with the specifications of the most 

demanding contract.

Time Management
Time Management in Epicor provides a highly configurable 

environment for the recording and management of time across 

projects, jobs, service orders and internal codes. A range of entry 

options are available each reflecting the nature of a particular 

transaction. Time can be entered online, on the shop-floor, 

in the office or from a mobile device resulting in quick and 

accurate recording. 

The reliability of time recording is reinforced through an array 

of task-centric entry options which focus on the critical data 

required in each context. Additional configuration options  

ensure that users only have access to authorized jobs and 

booking codes, with a clear separation between direct and 

indirect labor entry.

A flexible approvals process provides the security to ensure 

that transactions are properly authorized and backed up by a 

comprehensive audit trail.

When implemented alongside Expense Management, both  

Time and Expense Management are available from a single  

menu option.

Access from Calendar
A familiar calendar tool enables users to navigate to the 

appropriate period for time entry. Timesheet status by day is 

graphically displayed providing a clear view of missing entries, 

together with the submission and approval status of time. To 

create a new time entry, the user simply clicks on the appropriate 

start time to enter the required details.

Time records can be entered and submitted as the time 

recording period progresses, or submitted at the end of each 

time period. Reports and alerts can be configured to alert users 

of missing time records.

Calendar provides clear visibility of missing timesheet entries. The 
colored blocks indicate the approval status of each time transaction.

Direct Labor Entry
Quickly enter production information for jobs including 

quantities, clock in/out details and location information. Direct 

Labor entry defaults to the current date, but any other date can 

be selected using the Outlook-based style calendar widget.

Labor Entry using MES
Epicor Manufacturing Execution System includes a dedicated 

interface for shop-floor entry of job and Time Management 

information. Configurable controls allow such entries to route 

through the approvals process if required.

Daily Time Entry
Daily Time Entry provides tailored entry depending on the  

labor type. Project, Indirect and Service each provide direct 

access to the appropriate details resulting in complete and 

accurate time submissions. 

Timesheet List
Timesheet List provides a spreadsheet entry format offering 

quick and reliable time entry, particularly where a task is worked 

across multiple days in the timesheet period. Entries can be 
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copied from previous weeks or pasted in from a spreadsheet,  

if desired.

Indirect Time
Indirect time can be entered using Epicor Time Management. 

Indirect codes are associated with General Ledger Controls to 

drive accurate financial time reporting. 

Quick Codes
Quick Codes are definable by each user to represent regular 

combinations used in time entry. Quick Codes reinforce  

accurate Time Management and minimize the effort required  

for data entry.

Comments
Multiple comments can be added during time entry to provide 

backup details behind each transaction. These are also available 

to communicate through the approvals process.

Secure Configuration
Configuration options provide the control to enforce the clear 

distinction between direct and indirect workers time recording. 

Role codes can be defined to further control time recording to 

approved resources.

Contextual Approvals
The level of approval required for each time transaction is 

determined by the context of the record ensuring fast and 

efficient approvals. Time can be auto-approved, routed to the 

appropriate supervisor or routed to the project manager or other 

nominated individuals with control down to the project phase,  

if required.

Advanced Workflow
Advanced approvals workflow options allow workflow groups 

to be established to route approvals through multiple levels in a 

hierarchy or routed to groups for approval.

Approvals Queue
Approvals views provide supervisors and managers with all the 

information required to ensure efficient approval of outstanding 

time records. If configured, the approvals queue can also 

incorporate records entered through MES labor bookings. 

Submitted records may be modified or rejected with a full 

audit trail. The queue can be filtered and sorted as required, 

comments may be viewed and transactions valued to monitor 

the full impact at the time of approval.

Business Process Management
Complementing the approvals process, Epicor Business Process 

Management may be configured to alert users and managers 

of missing time records and outstanding approvals as required, 

ensuring complete and accurate recording of time.

Proxy Users
Timesheets are normally entered and approved by each user. 

In addition, nominated individuals can be defined to enter or 

approve time transactions on behalf of other users. A full audit 

trail is provided to identify such proxy transactions.

Reporting and Analysis
Full reporting and analysis of time records and approvals is 

provided through a variety of reports and trackers.

Audit Trail
The date/time and user details of each time transaction is 

recorded to provide clear visibility of entry and approval, 

including proxy details as required ensuring compliance with 

internal procedures and external requirements such as the US 

Defense Contract Audit Agency (DCAA) guidelines.

Mobile Time Management
Mobile Time Management allows you to easily take care of 

business while traveling by capturing your time while on the 

go. By reducing the need to remember and enter when you 

have access to Epicor ERP, you will have fewer errors and missed 

billable time. Mobile Time Management is built using process 

driven menus and utilizes standard consumer devices using 

Apple iPhone, iPad, Android phones and tablets, and windows 

mobile devices. The application is cost effective to deploy and 

easy to use. Applications will also work in a disconnected state 

and allow the user to enter data and sync back when they have 

a connection.
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Mobile Time Management reduces missed billable time.

Expense Management
Expense Management in Epicor helps eliminate administrative 

effort, increasing efficiency by providing a secure environment 

for the recording and management of multicurrency expenses 

across projects, jobs and service orders as well as purely internal 

expenses. Expenses can be entered online, in the office, or  

from a mobile device, resulting in quick and accurate recording  

of expenses.

A flexible approvals process provides the security to 

ensure expenses are properly authorized, backed up by a 

comprehensive audit trail.

Approved transactions flow directly into Accounts Payable for 

fast and efficient processing and reimbursement.

When implemented alongside Time Management, both  

Time and Expense Management are available from a single 

menu option.

Access from Calendar
A familiar calendar tool enables users to navigate to the 

appropriate day for expense entry. Expense status is graphically 

displayed providing a clear view of the submission and approval 

standing of Expenses. To create a new expense entry the user 

simply clicks on the appropriate day to enter the required details.

Expense records can be entered and submitted as the period 

progresses, submitted at the end of each period or associated 

with a specific expense claim reference for easy reconciliation 

with reimbursements. Reports and alerts can be configured to 

alert users of missing time records.

Detail Expense Entry
Detail Expense entry allows the user to enter full details for the 

expense including tax and currency information together with 

payment type.

Quickly enter expenses in a familiar spreadsheet layout. Submit for 
approval and efficient reimbursement.

Expense List
Expense list provides a spreadsheet entry format offering quick 

and reliable expense entry. Entries can be copied from previous 

weeks or pasted in from a spreadsheet, if desired.

Internal Expenses
Internal expenses can be entered using Epicor Expense 

Management. Expense codes are associated with General 

Ledger Controls to drive accurate financial reporting. 

Quick Codes
Quick codes are definable by each user to represent regular 

combinations used in expense entry. Quick codes reinforce 

accurate Expense Management and minimize the time required 

for data entry.
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Comments
Multiple comments can be added during expense entry to 

provide backup details behind each transaction. These are also 

available to communicate through the approvals process.

Configurable expense and  
payment types
Regular and unit-based expense types can be established as  

well as multiple payment types to ensure compliance with 

contract provisions.

Contextual Approvals
The level of approval required for each expense transaction 

is determined by the context of the record ensuring fast and 

efficient approvals. Expenses can be auto-approved, routed to 

the appropriate supervisor, or routed to the project manager 

with control down to the project phase, if required.

Advanced Workflow
Advanced approvals workflow options allow workflow groups 

to be established to route approvals through multiple levels in a 

hierarchy or routed to groups of managers for approval.

Approvals Queue
Approvals views provide supervisors and managers with all the 

information required to ensure efficient approval of outstanding 

expense records. Submitted records may be modified or rejected 

with a full audit trail. The queue can be filtered and sorted as 

required and comments viewed at the time of approval.

Efficient Reimbursement
Once fully approved, expense transactions, group by employee 

claim, are passed to Accounts Payable for final approval  

and reimbursement eliminating any requirement for  

transaction reentry.

Business Process Management
Complementing the approvals process, Epicor Business Process 

Management may be configured to alert users and managers 

of outstanding approvals as required, ensuring complete and 

accurate recording of expenses.

Proxy Users
Expenses are normally entered and approved by each user. 

In addition, nominated individuals can be defined to enter or 

approve expense transactions on behalf of other users. A full 

audit trail is provided to identify such proxy transactions.

The approvals queue enables approvers to stay on top of outstanding 
transactions.

Reporting and Analysis
Full reporting and analysis of expense claims and approvals is 

provided through a variety of reports and trackers.

Audit Trail
The date, time, and user details of each expense transaction 

are recorded to provide clear visibility of entry and approval, 

including proxy details.

Mobile Expense 
Management
Mobile Expense Management allows resources to enter 

expenses as they happen, reducing the need to remember and 

enter when they have access to ERP. 

Mobile Expense Management utilizes standard consumer 

devices on Apple iOS and Google Android, and is built using 

process driven menus.  The application is cost effective to deploy 

and easy to use. Epicor expense management also utilizes 
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the device camera, if one is available, allowing users to attach 

pictures of receipts at the time of entry. This speeds up the 

approval process. Applications will also work in a disconnected 

state and allow the user to still enter data and sync back when 

they have a connection.

Mobile Expense Management improve expense accuracy  
and timeliness.
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